Groun

ystem Schedule (1 of 3)

2000
ID Task Name Duration Start Finish Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec Jan
1 Reviews 36 days Wed 8/9/00 = Wed 9/27/00 _
2 E Red Team Review/Preship Review 2 days Wed 8/9/00 Thu 8/10/00 E Mand]|
3 E ORR lday  Wed9/27/00 | Wed 9/27/00 § D. Mandl
4
5 Documentation 247 days | Wed 9/15/99 = Wed 8/23/00
6 E S/IC User's Guide 219 days Wed 9/15/99 Fri 7/14/00 ustsakos
7 E Mission Procedure Document 247 days Wed 9/15/99 Wed 8/23/00 J. Howard
8 v/ Constraints and Alerts DataBase-Draft 0 days Fri 7/21/00 Fri 7/21/00 7121 &»
9
10 W Procedure Dev & Operational Checkout 126 days Mon 1/17/00 Mon 7/10/00 § J. Howard
11
12 W Contingency Procedures 140 days Mon 1/17/00 Fri 7/28/00
13 W Test Contingency Procedures (STOL) 140 days Mon 1/17/00 Fri 7/28/00 § Gustafson
14 E Mgmt Review of Contingencies 1 day Thu 8/31/00 Thu 8/31/00 ﬂ Mand]l
15
16 Constraints/Alerts 20 days Mon 7/17/00 Fri 8/11/00 P
17 E Cross reference Flow Charts/ Contingency procs 15 days Mon 7/17/00 Fri 8/4/00 P. Earle/D.Mandl|
18 E Subsystem Imple/ Verif/Signoff 3 days Wed 8/9/00 Fri 8/11/00 E P.Earle
19
20 Audits 5days | Mon 7/31/00 Fri 8/4/00 w
21 E TSMs vs Contingency Procs 5 days Mon 7/31/00 Fri 8/4/00 @ Earle
22 E FDCs vs Contingency Procs 5 days Mon 7/31/00 Fri 8/4/00 @ Farle
23 E MOPSS vs Constraints 5 days Mon 8/7/00 Fri 8/11/00 @ Trout
24
25 Training 15 days Mon 7/31/00 Fri 8/18/00 gEny
26 E Nominal 1 day Mon 7/31/00 Mon 7/31/00 ! Howard
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D | & Task Name Duration Start Finish Apr | May | Jun2(|)00.]u| | Aug | Sep | Oct | Nov | Dec Jan
27 |Ed Constraints and Alerts 1 day Fri 8/18/00 Fri 8/18/0 | P.Earle

28 |[Ed Contingencies 5days| Mon 8/14/00  Fri 8/18/0 B SS Leads/M.Perry
29

30 DHDS Hardware Installation 128 days Tue 2/15/0C Thu 8/10/0(

31 | Install 5th FEDS on Closed Modnet 40.8 days  Tue 2/15/00 Thu 8/10/0 T.Greene

32

33 ASIST Upgrades 16 days Fri 8/11/00 Fri 9/1/0(

34 |(Ed ASIST 8.1 (Playback enhancements) 0 days Fri 8/11/00 Fri 8/11/0 8/11

35 |([Ed Detailed Regression Tests 3days| Wed 8/9/00 Fri 8/11/0 Dowling

36 |[Ed Install & Regression Test Rel 8.1 6 days Fri 8/11/00 Fri 8/18/0 [0 3. Howard

37 |[EH Receive Dell PCs' 1 day Fri 8/25/00 Fri 8/25/0 | Mandl

38 |[EH Loading test 5days| Mon 8/28/00 Fri 9/1/0( [ J. Weidman,J. Howard
39 |[Ed Install Database 2.1 29 days Tue 8/1/00 Fri 9/8/0( E{ITIIII] Alexander
40 |[EH Regression Test DataBase 2.1 5days| Mon9/11/00  Fri 9/15/0 [l Howard

41

42 MOPSS 6.1 1day| Mon 8/7/00 Mon 8/7/00 w

43 | Install MOPSS 6.1 1 day Mon 8/7/00  Mon 8/7/0 || Trout

44 |[EH Regression Test MOPSS 4 days Tue 8/8/00 Fri 8/11/0 M Trout

45

46 |[Ed Receive/lnstall Xtra DPS Disks lday Thu8/31/00 Thu 8/31/0 | Alexander

47

48 Trending PC (DTAS) 30 days Mon 7/17/00 Fri 8/25/0(

49 ([ Install DTAS in MOC 25 days Mon 7/17/00  Fri 8/18/0 %errara

50 |[Ed Test DTAS with ASIST 5days Mon 8/21/00  Fri 8/25/0 [ Moore

51

52 DQM Implementation 1day| Tue 8/15/00 Tue 8/15/0¢ v
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48 Trending PC (DTAS) 30 days Mon 7/17/00 Fri 8/25/00 “
49 E Install DTAS in MOC 25 days Mon 7/17/00 Fri 8/18/00 Ferrara
50 E Test DTAS with ASIST 5 days Mon 8/21/00 Fri 8/25/00 @ Moore
51
52 DQM Implementation 1 day Tue 8/15/00 Tue 8/15/00 v
53 ([Ed Norway Install and Test 1day Tue 8/15/00 Tue 8/15/00 j wallops
54
55 Mission Readiness Tests & Network Sims 20 days Fri 8/4/00 Thu 8/31/00
56 E Prep/Test All Ground Anomalies 33 days Wed 8/2/00 Fri 9/15/00
57 E Stations Install and Test Rel 1.49 and rel 1.49 20 days Fri 8/4/00 Thu 8/31/00
58 E VAFB I/F Test (T6) 2 days Thu 8/24/00 Fri 8/25/00 f| G. Gustafson
59
60 Mission Simulations W/Contingencies 34 days Tue 9/26/00 Fri 11/10/00 .
61 E Launch Sim at Vandenburg 2 days Tue 9/26/00 | Wed 9/27/00 E G. Gustafson
62 E Launch Sim at Vandenburg 2 days Wed 10/4/00 Thu 10/5/00 @ G. Gustafson
63 E Launch Rehearsal Sim 1 day Fri 11/10/00 Fri 11/10/00 § M.McCullough
64
65 Ground Network Contingencies Sims 24 days Tue 8/15/00 Fri 9/15/00 I
66 E M4 Science End to End 5d 5 days Tue 8/15/00 Mon 8/21/00 3 N. Speciale
67 E M4 Science End to End 5d w/Contingencies 5 days Mon 9/11/00 Fri 9/15/00 @
68
69 Flt. S/W Maintenance Preps lday Mon 7/21/97 Mon 7/21/97
70 E CM Process Document 23 days Tue 8/1/00 Thu 8/31/00 Henglemehle
71 E S/W Patch Process/Walkthru 1day Fri 9/15/00 Fri 9/15/00 fj Henglemehle
72 (Ed M5/WARP M5 Patch Test 1day Fri 9/29/00 Fri 9/29/00 j Henglemehle

73




